
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 11/06/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14717-13-000-0

Estimate Summary By Project

Estimate Number: 0008

02/06/2015

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN FULTON COUNTY

 

Contractor:

LEWALLEN CONSTRUCTION COMPANY, INC. Date Let:

151 BELLS FERRY LN. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30066-6150 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FCCI INSURANCE COMPANY

12/13/2013

12/27/2013

01/28/2014

02/04/2014

03/24/2014

07/31/2014

00/00/0000

209 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 85.17

178 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$499,490.00

$499,490.00

$255.89

99.95%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010023      $499,490.00 $499,490.00 $255.89 99.95% $1,102.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 11/06/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14717-13-000-0

Estimate Summary By Project

Estimate Number: 0008

02/06/2015

Project Number: 0010023      PALMETTO ELEMENTARY SCHOOL - SRTS

 

0010023                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $499,234.11 $498,131.21 $1,102.90

Non-Participating $0.00 $0.00 $0.00

Total Earnings $499,234.11 $498,131.21 $1,102.90

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $499,234.11 $498,131.21 $1,102.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $499,234.11 $498,131.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,102.90

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 11/06/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14717-13-000-0

Estimate Summary By Project

Estimate Number: 0008

02/06/2015

Project Number 0010023      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  213.000 475.846

 42.140 .000

 

 

475.846 $.00 $20,052.15

0050 441-4020     CONC VALLEY GUTTER, 6 IN SY  317.000 455.111

 42.140 .000

 

 

455.111 $.00 $19,178.38

0055 441-6012     CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF  3,328.000 3,704.000

 14.050 .000

 

 

3,704.000 $.00 $52,041.20

Category Amount: $0.00 $91,271.73

Category Number: 0040 DRAINAGE

0065 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  633.000 682.000

 33.640 .000

 

 

682.000 $.00 $22,942.48

0075 668-5000     JUNCTION BOX EA  3.000 4.000

 1366.990 .000

 

 

4.000 $.00 $5,467.96

0080 668-1100     CATCH BASIN, GP 1 EA  7.000 8.500

 1998.680 .500

 

 

9.000 $999.34 $17,988.12

0085 668-2100     DROP INLET, GP 1 EA  1.000 3.000

 1366.990 .000

 

 

3.000 $.00 $4,100.97

Category Amount: $999.34 $50,499.53



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 11/06/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14717-13-000-0

Estimate Summary By Project

Estimate Number: 0008

02/06/2015

Project Number 0010023      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0100 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  2,800.000 2,814.000

 2.670 .000

 

 

2,814.000 $.00 $7,513.38

Category Amount: $0.00 $7,513.38

Category Number: 0020 EROSION CONTROL

0175 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  24.000 75.778

 35.700 .000

 

 

75.778 $.00 $2,705.27

0180 603-7000     PLASTIC FILTER FABRIC SY  24.000 53.333

 2.690 .000

 

 

53.333 $.00 $143.47

Category Amount: $0.00 $2,848.74

Category Number: 0010 ROADWAY

0225 441-0108     CONC SIDEWALK, 8 IN SY  160.000 208.333

 35.810 .000

 

 

208.333 $.00 $7,460.40

0230 310-1101     GR AGGR BASE CRS, INCL MATL TN  49.000 628.690

 27.690 3.740

 

 

632.430 $103.56 $17,511.99

Category Amount: $103.56 $24,972.39

Category Number: 0020 EROSION CONTROL

0245 716-2000     EROSION CONTROL MATS, SLOPES SY  550.000 1,306.889

 1.240 .000

 

 

1,306.889 $.00 $1,620.54

Category Amount: $0.00 $1,620.54

Project Total Amount: $1,102.90 $499,234.11


